Plan Implementation Summary: January-December 1999

(Plan elements completed prior to January 1999 are listed in the previous Site Science
Mission Plans for January-June 1999 and July-December 1998.)

Plan Element

Progress: January-June 1999

Planned: July-December 99

Needs Assessment

Continue discussion with Manus
and Nauru education

Initiate discussion with educators
at the third TWP site after site

departments. selection.
Curriculum Complete
Development
Curriculum 2 curriculum workshops in Port Draft and complete NTF (Flinders

Implementation

Moresby and Manus, PNG in May
1999.

Complete curriculum
implementation plan for 1999-
2000; begin implementation.

Univ.) contract for workshop.
Complete implementation plan w/
NTF and SPREP 10/30/99.

Publish curriculum on Web:
curriculum activities by 9/30/99; full
publication by 12/30/99.

Curriculum workshops planned for
12/99 and 7/00.

SPaRCE (Schools Of
The Pacific Rainfall
Climate Experiment

Support SPaRCE program with
small funding grant from 1994 to
present.

SPaRCE participation in
curriculum implementation
workshops planned for FY99.

Newsletters

Drafted Issue #1 1/15/98.
Issue #1 distributed 4/1/99.

Issue #2 drafted 9/15/99.
Issues to be shipped for
distribution at each location 3
times/yr (15 Mar, 15 Jul, and 15
Nov).

Material Support

Book shipment (donated books
from the TWP team) to Manus
3/5/99.

Teacher Training

See implementation workshops.

ARM Resources

Continued TWP site tours.

Trained Nauru Observers to
conduct site tours.

Education management meeting
w/ SPREP 9/27/99.

Public Relations

Conducted TV/radio interviews in
Nauru during Nauru99 10P.

Sent PR packages to PNG NWS
Head Office 3/15/99.

Completed Nauru99 Fact Sheet;
distributed in Nauru April 99.
Provided PR support to ARM
during Nauru99 (June/July 1999).
Video filming for an ARM/TWP
introduction video during RESET,
site evaluation trips, and
Nauru99.

The ARM/TWP introduction video
is being produced by Tradewind
Communications, a New Zealand-
base media company. The date of
release is TBA.

Technical Training

Trained Observers on Manus to
operate Hydrogen Generator
June 1999.

Further training of Nauru
Observers on Hydrogen
Generator operations.

Overall review and revision of
Manus and Nauru staff training
plans April 1999.

Management training for Officer in
Charge, Manus on hold pending
PNG NWS restructure.

Plan WMO training for Nauru
Observer #2.

Periodic hands-on technical
refresher training for Manus and
Nauru Observers.

Additional computer training for
Manus Observers.




